


3 AN EXAMPLE OF A CRITICAL PATH PLAN: FOR A SCHOOL EXPEDITION TO ICELAND



| DEADLINES | |
|---------------------|-----------------------|
| 1. End May 05 | 13. January 06 |
| 2. Mid June 05 | 14. Early February 06 |
| 4. End June 05 | 16. Mid April 06 |
| 6. Late August 05 | 18. End May 06 |
| 7. End September 05 | 20. 22 June 06 |
| 8. Early October 05 | 21. Mid July 06 |
| 9. Mid October 05 | 22. Mid September 06 |

→ **Activities** – suggested steps in expedition

→ **Dummy** – showing that one event must precede another

□ **Events** – marking start or end of activities

This critical path was originally designed and used by the East Lothian Schools North-West Iceland Expedition